Hurricane Harvey-Texas
ESF-10
Situation Report #16

Subject: SITREP #16

To: Agency Leads

Thru: Maggie Waldon, PSC
From: Unified Command
Date: 9/14/2017

Reporting Period:9/14/2017

1.

Introduction

1.1. Background

Hurricane Harvey made landfall at 2300 ET, August 26%™, as a Category 4 storm near Rockport,
Texas. Harvey stalled over southeastern TX. Due to its slow motion and a prolonged period of
onshore flow, the impacted areas received more than 50 inches of precipitation which
subsequently led to catastrophic flooding.

An ESF-10 Mission Assignment was signed on August 28, 2017. The US Environmental Protection
Agency (EPA), Texas Commission on the Environmental Quality (TCEQ), Texas General Land Office
(TGLO) and the US Coast Guard (USCG) have entered into Unified Command to begin the
evaluation, clean-up and recovery of spills, releases, vessels and orphan containers.

Current Activities

2.1. Operations Section

On September 14, 2017, Unified Command continued operations in accordance with the Natural
Disaster Operational Workgroup (NDOW) Standard Operating Procedures, NDOW forms and
Response Manager. The Unified Command is supported by three operational branches: Alpha
Branch in Corpus Christi, Bravo Branch in Houston and Charlie Branch in Port Arthur. Hazard
Evaluation, Oil Discharge Assessment and Recovery, as well as Orphan Container Evaluation and
Recovery teams continued working throughout the Alpha, Bravo and Charlie Branches. Drinking
Water (DW) and Waste Water (WW) Assessment teams were active in the Bravo and Charlie
Branches.

e The Portable High-Throughput Integrated Laboratory Identification System (PHILIS) will
finish sample processing on September 15, 2017.

e EPA’s mobile air monitoring Trace Atmospheric Gas Analyzer (TAGA) bus is being used to
screen specific areas for target contaminants that are affiliated with the aftermath of
Hurricane Harvey. They will continue monitoring force majeure facilities in the Houston and
Beaumont areas.

7012454



Mission Assignment:

Request ESF-10 assistance to the State of Texas in support of assessment and response operations
to actual or threatened hazardous materials and oil releases/discharges as covered under Category

B (Emergency Protective Services) for Public Assistance. The assistance includes response to
releases/discharges from fixed facilities, vehicles, intermodal container (to include orphaned
containers) and vessels (mobile) sources to remove the threat of imminent danger or

contamination to the public that could be caused by any release.

Table 1: Mission Assignments

Funding Description Funding End Date
Sources Ceiling
MA As requested by the State of Texas, $10,092,000 9/22/2017
4332DR- provide assessment and emergency
TX-EPA-03 response support to the State including

water/wastewater treatment plant

assessments, aerial assessments
USCG MA USCG will provide oil and hazardous $20,000,000 9/21/2017
D17BAl materials field response which may

include but not limited to the
placement of vessels removed of
pollutions to a pre-determined staging
area; providing specialized expertise;
conducting damage assessment of oil/
hazmat waste impact via air and/or
water; contractor oversight; evaluating
hazards; and/or response, removal, or
disposal of: actual and potential oil
discharges, and releases of hazardous
materials, pollutants and
contaminations, and remove pollutants
from vessels in or upon navigable
waters and adjoining shoreline.




Liaison Officers distributed TCEQ's social media messaging on debris management to 54 Emergency
Operation Centers (EOC), Local Emergency Planning Committees (LEPCs) and Emergency Managers.
They met with Regional Community Liaisons to get situational awareness of concerns and trends they
are encountering while visiting their areas of response. Liaisons provided them information on where
all of our approved flyers are posted.

Public Information Officers closed three media inquiries (Reuters, Houston Chronicle, and CQ Roll Call)
and distributed and pitched to supporting agencies’ (TGLO and USCG) amplifying TCEQ social media
messaging on debris management. The Assistant Public Information Officer assisted the USCG PIO staff
with location information on personnel performing debris assessments so they can illustrate the
response effort utilized by EPA and researched news topics related to EPA and Hurricane Harvey to
assist P10 with forecasting trends.

Table 2 represents the up to date assessments of drinking water and waste water systems evaluated
by both phone and on-site.

Table 2: Drinking Water and Waste Water Assessments
Assessment Types Daily Assessments Total Assessments
On-Site DW Assessments 51 603
On-Site WW Assessment 39 418
Phone DW Assessments 300 6754
Phone WW Assessments 27 4639

Table 3: This table represents the Operational Statuses of Community Water Systems that have been assessed.

Table 3: Current Public Water Systems Workload and Accomplishments

Operational ID | Operational Status Number of Public Water (IZ(:JFr)rL\JrI:Sgi:yS\(j\Zte:r
Systems Systems)

1 No problems 1753 7,100,240

2| sarmples. Normal operationsresumed 184 114,642

3 BacT sample results pending 37 12,939

4 Site visit needed 4 7,617

5 Lost Power — maintaining pressure 0 0

6 Not Operating 13 4,809

7 Lost pressure & or Treatment 14 21,160

8 Out of Contact 5 0

9 Contact Pending 1 0

10 Could not Contact Facility 7 96

11 System destroyed 4 472
Totals 44 33,682




Table 4: Field Teams on 9/14/2017 — per IAP #15

Teams Alpha Bravo Charlie | Total
Hazard Evaluation 1 1 2 4
Oil Discharge Assessment 2 5 1 8
ER/Orphan Container Recovery 1 17 3 21
Oil/Vessel Recovery 4 2 6
Staging Areas 1 1 1 3
Air Operations 1 1
Air Monitoring 1 1
Water Infrastructure Assessment — DW 5 5
Water Infrastructure Assessment — WW 6 6
Totals 9 39 7 55

Table 5: Daily/Cumulative summary of Hazard Evaluations/Recovery
Opened Closed

Status 9/14/2017 N:;";;;f;;f::s 9/14/2017 | Cumulative
Alpha Branch 5 5 3 97
Bravo Branch 60 104 130 258
g?:;:ﬁ 43 46 21 67
NRC Reports 1 1 1 3
Totals 109 156 155 425

* The data from Response Manager has undergone a complete QA/QC and data was corrected as necessary.
Due to this effort, numbers of targets Open and Closed has changed from previous reports. The data now shows
a more accurate picture of targets remaining open and those which have been closed.

Note: Open means the target is yet to be recovered. Closed means the target was recovered/left in place or
access was denied to collect the item.



Table 6: Waste Received at All Staging Pads to Date
CONTAINERS TOTALS
Total |
Drums Small Large Total Items Czrlae ctt:;ns
DATE Containers | Containers | Cylinders | Collected .
[55gal] [< 55gal] [> 55gal] Toda Project to
g g v Date
9/14/2017 26 38 0 5 69 517
Totals 268 170 17 62
Table 7: Daily/Cumulative Summary of Spills/Discharges (NON-VESSELS)*
Opened Closed

Number of

Status iliti i
9/14/2017 | Facilities/Spills | o1 0 2017 | cumulative
Remaining
Open

Alpha Branch 0 0 0 33
Bravo Branch 0 7 71
Charlie Branch 1 10 1 13
NRC Reports 8 27 16 96
Totals 9 44 18 213

* The data from Response Manager has undergone a complete QA/QC and data was corrected as necessary.
Due to this effort, numbers of targets Open and Closed has changed from previous reports. The data now shows

a more accurate picture of targets remaining open and those which have been closed.

Note: Open means the target is yet to be recovered/cleaned up. Closed means the target was
recovered/cleaned up by an RP or not found upon return to location.



Table 8: Daily/Cumulative Summary of VESSELS*
Opened Closed
Number of
Status 9/14/2017 R;’;::sng 9/14/2017 | Cumulative
Open

Alpha Branch 1 232 24 225
Bravo Branch 7 28 1 41
Charlie Branch 34 51 1 7

NRC Reports 1 4 0 9
Totals 43 315 26 282

* The data from Response Manager has undergone a complete QA/QC and data was corrected as necessary.
Due to this effort, numbers of targets Open and Closed has changed from previous reports. The data now shows
a more accurate picture of targets remaining open and those which have been closed.

Note: Open means the target is yet to be recovered. Closed means the target was recovered/cleaned up by an
RP or not found upon return to location.

Other Notable Activities

ALPHA BRANCH

The Oil Discharge Assessment Team 1 monitored salvage operations associated with the Signet Enterprise. The
Responsible Party lead contactors adjusted the volume of air in the ballast and fuel tanks. Preliminary tests
resulted in subsequent adjustments throughout the day. Personnel monitored the containment area
surrounding the vessel, ensuring that no sheen was present. The heavy lift straps, slings, and hoist cables are in
place for the vessel lifting process. The tow plan has been approved by Sector CC. EPA and the USCG will
continue oversight.

The Qil Discharge Assessment Teams monitored the successful salvage operation associated with the towing
vessel Sabine Pass on San Jose Island. Personnel monitored the containment area surrounding the vessel and no
sheen was present. The vessel was able to get underway under its own power and safely moored alongside the
Higman fleet.

The Qil Discharge Recovery Teams coordinated and monitored Responsible Party led operations and prioritized
threats to the environment for removal via land and boat in Padre Island Canals, Flour Bluff Canals, Rincon
Channel, Island Moorings, Conn Brown Harbor, Key Allegro, Rockport Harbor, Fulton Harbor, and Rattlesnake
Bay.



BRAVO BRANCH

The Discharge Assessment Teams conducted facility site visits to verify cleanup efforts in targeted grids
throughout the Bravo operational areas. They monitored clean-up completion and no pollution was found.

The Discharge Recovery Teams cleared the Cayenne River for active pollution discharge.
Air Operations assessed vessels in Highlands, Baytown, and Kemah for future salvage operations.

The ER/Orphan Container Recovery Teams continue recovering targets in portions of Liberty, Harris, Brazoria,
Galveston, and Montgomery counties.

CHARLIE BRANCH

The Hazard Evaluation Team 1 conducted an assessment at Beaumont Yacht Club. The team located and
recorded a new target and confirmed the scheduled removal of a pontoon, which is expected to be completed
by close of business today.

The Hazard Evaluation Team 2 conducted assessments of targets North of I-10. Their efforts yielded no new
target identification or removal.

The Hazard Evaluation Team 3 conducted an assessment on the salvage target “Lucky Striker” near Four Way
stop ramp on Sabine River, resulting in no new findings. The team also assessed Colier’s Ferry boat ramp on
Neches River.

The Qil Discharge Assessment Team 1 investigated NRC reports at the following locations: Pine Street in Port
Neches, US-90 in Beaumont and Azalea Street in Vidor. After exhaustive efforts, they did not locate any
oil/hazmat on location. The NRC report was closed.

The Oil Container Recovery Team 1 retrieved all targets from North Harbor Loop in lower Sabine River,
therefore, all targets at these locations are now closed. Oil Container Recovery Team 2 retrieved previously
identified targets from Cottage Lane in Bridge City, however, they weren’t able to locate targets at Dupont Drive
in Orange and W Dewey Ave in Orange. They were able to retrieve all targets from Old Hwy at Bairds Bayou,
Canary street & Martin street. The team identified all targets at Vidor High School as football training
equipment.



Participating Agencies

= Texas Commission on Environmental Quality
= Texas General Land Office

= Texas Parks and Wildlife

= US Environmental Protection Agency

= US Coast Guard

= National Oceanic and Atmospheric Agency

3. Personnel on Site

Alph Brav harli

Agency Icp Brra)nih Br:nZh graanc: Totals

US EPA 10 2 30 8 50
USCG 17 18 33 23 91
TCEQ 2 22 8 32
TGLO 5 3 6 14
TXSG 0
CST 20 20
NOAA 1 1
Contractors 7 2 5 19 33
Totals 42 25 110 64 241
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